

Update on Activities

Project Management

Quarterly reports have been filed with the Kansas Information Technology Office (KITO), and the project end date has been moved to the end of May.

Prototype Testing

Staff from KSHS and Legislative
Administrative Services (LAS) has begun
testing the KEEP System prototype, using
tests scripts created by IMERGE. Due to
delays in getting the prototype installed
on state-owned hardware, the testing is
being done on a version installed on
Propylon hardware. The testing will be
repeated once the system is installed on
the state's hardware. All but a small
minority of the requirements are being
met, and the system will also be tested
against accessibility requirements.

KSHS staff has also created metadata schema for two series that will be ingested into the prototype, attorney general opinions and Supreme Court opinions. A schema for the legislative committee minutes has been agreed upon by KSHS, Propylon, and LAS. Scanning of the minutes from 2009 has been completed.

Future Activities

The KLISS-to-KEEP connector and legislative video task orders are being worked on by Propylon, and should be completed during the summer.

The KEEP project managers have drafted a high-level project plan for the KEEP production system. The move to production will take place in the summer and fall of 2011.

KEEP Project Staff


Executive Sponsor

Pat Michaelis, director, State Archives & Library Division, Kansas Historical Society

Project Managers

- Co-Project Manager Technical Terri Clark, assistant director, Legislative Computer Services
- Co-Project Manager Functional/
 Policy Matt Veatch, state archivist,
 Kansas Historical Society

Check the KEEP website for updates on the project. The URL is http://keep.ks.gov, and it contains information about the project, past issues of this newsletter, project documents, and presentations given by KEEP team members.





Kansas Historical Society 6425 SW 6th Street • Topeka KS 66615-1099 785-272-8681• kshs.org

